Student Study Planner App

Milestone 1 — Project Gantt Chart

April 5 – April 11, 2026

- Yasmine Abdullah
- Sumayah Alshehri
- Reema Alshammari
- Retaj Hamad

TASK	RESPONSIBLE PARTY	APR 5 (SUN)	APR 6 (MON)	APR 7 (TUE)	APR 8 (WED)	APR 9 (THU)	APR 10 (FRI)	APR 11 (SAT)	STATUS
IDEATION									
Define Project Idea & Business Problem	Yasmine	April 5							Planned
Define Proposed Solution (Academic Planner)	Sumayah	April 5							Planned
UI/UX DESIGN									
Design Dashboard (Subjects & Priorities)	Yasmine		April 6–7						Planned
Design Subjects & Tasks/Exams Pages	Sumayah		April 6–7						Planned
Design Deadlines & Progress Page	Reema		April 6–7						Planned
TECHNICAL SETUP									
Create GitHub Repository	Retaj				April 8–9				Planned
Write README File (Project Features)	Reema				April 8–9				Planned
REVIEW									
Review & Finalize Milestone 1	Retaj						April 10		Planned
SUBMISSION									
Final Project Submission	Yasmine							April 11	Planned

Full Task Schedule

#	Date	Task Name	Responsible Party	Status
01	April 5	Define Project Idea & Business Problem	Yasmine Abdullah	Planned
02	April 5	Define Proposed Solution (Academic Planner)	Sumayah Alshehri	Planned
03	April 6–7	Design Dashboard (Subjects & Priorities)	Yasmine Abdullah	Planned
04	April 6–7	Design Subjects & Tasks/Exams Pages	Sumayah Alshehri	Planned
05	April 6–7	Design Deadlines & Progress Page	Reema Alshammari	Planned
06	April 8–9	Create GitHub Repository	Retaj Hamad	Planned
07	April 8–9	Write README File (Project Features)	Reema Alshammari	Planned
08	April 10	Review & Finalize Milestone 1	Retaj Hamad	Planned
09	April 11	Final Project Submission	Yasmine Abdullah	Planned

Project Team: Yasmine Abdullah · Sumayah Alshehri · Reema Alshammari · Retaj Hamad